
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/04/2010

ESTIMATE SUMMARY 07:44:01

CONTID: C16410         ESTIMATE NO: 0014 FINL 2005

PCN: 16410-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 TWIN TUNNELS WESTBOUND PERCENT TIME:

PROJECT NO: C0703-330                     

I-70 TWIN TUNNELS WESTBOUND

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 01/04/2010 DATE TIME STARTED 07/14/2008

250 N. MAIN ST. DATE LET 06/12/2008 DATE WORK BEGAN

 DATE AWARDED 06/18/2008 DATE TIME STOPPED 07/31/2009

 DATE CONTRACT EXECUTED 07/11/2008 DATE ACCEPTED 07/31/2009

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 07/14/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,428,359.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,398,971.50 NON-PARTICIPATING 6,723.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,984.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.45

TIME ALLOW:

ORIG TIME ALLOW:

110 WORK DAYS

WORK DAYS110

99.76%

3,379.20

6,723.20

6,723.20

27,707.77

$

$

$

$

34,000.00

1,390,980.05

1,424,980.05

2,699.86

1,427,679.91

0.00

0.00

1,427,679.91

0.00

AMOUNT DUE 1,427,679.91 27,707.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,707.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.0
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PCN: 16410-BID    ESTIMATE RUN 01/04/2010

PROJECT: C0703-330                     ESTIMATE NO: 0014 07:44:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 1.000

L S 0.000 0.00

36,600.00000 1.000 36,600.00

202-00725  
 

0010 REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

202-01130  
 

0015 REMOVAL OF GUARDRAIL TYPE 7 0.000 0.000

LF  0.000 0.00

180.00000 0.000 0.00

202-01170  
 

0020 REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

130.00000 1.000 130.00

202-01300  
 

0025 BLADING 14.000 14.000

HOUR 0.000 0.00

175.00000 14.000 2,450.00

203-01500  
 

0030 FRONT END LOADER (RUBBER TIRE) 36.000 36.000

HOUR 0.000 0.00

125.00000 36.000 4,500.00

203-01590  
 

0035 EROSION LOG (12 INCH) 500.000 500.000

LF  0.000 0.00

8.00000 500.000 4,000.00

208-00002  
 

0040 EROSION BALES 0.000 0.000

EACH 0.000 0.00

111.00000 0.000 0.00

208-00010  
 

0045 STORM DRAIN INLET PROTECTION 4.000 4.000

EACH 0.000 0.00

290.00000 4.000 1,160.00

208-00050  
 

0050 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

2,100.00000 1.000 2,100.00

208-00100  
 

0055 EROSION CONTROL SUPERVISOR 348.000 344.000

HOUR 4.000 400.00

100.00000 348.000 34,800.00

208-00205  
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PCN: 16410-BID    ESTIMATE RUN 01/04/2010

PROJECT: C0703-330                     ESTIMATE NO: 0014 07:44:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET GUARDRAIL TYPE 3 50.000 50.000

LF  0.000 0.00

15.00000 50.000 750.00

210-01130  
 

0065 MODIFY INLET 4.000 4.000

EACH 0.000 0.00

2,500.00000 4.000 10,000.00

210-04020  
 

0070 *SEEDING (NATIVE) 1.300 1.300

ACRE 0.000 0.00

2,100.00000 1.300 2,730.00

212-00006  
 

0075 *SOIL CONDITIONING 1.300 1.300

ACRE 0.000 0.00

2,900.00000 1.300 3,770.00

212-00032  
 

0080 *MULCHING (WEED FREE HAY) 0.800 0.800

ACRE 0.000 0.00

2,035.00000 0.800 1,628.00

213-00002  
 

0085 *MULCH TACKIFIER 355.000 355.000

LB  0.000 0.00

5.00000 355.000 1,775.00

213-00061  
 

0090 SOIL RETENTION BLANKET (STRAW/COCONUT) 2,493.000 2,493.000

SY  0.000 0.00

4.50000 2,493.000 11,218.50

216-00041  
 

0095 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 95.370 95.370

TON 0.000 0.00

325.00000 95.370 30,995.25

403-00720  
 

0100 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,700.000 1,700.000

LF  0.000 0.00

32.00000 1,700.000 54,400.00

606-00301  
 

0101 END ANCHORAGE TYPE 3D END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

950.00000 1.000 950.00

606-01340  
 

0105 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000

LF  0.000 0.00

445.00000 0.000 0.00

606-00740  
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PCN: 16410-BID    ESTIMATE RUN 01/04/2010

PROJECT: C0703-330                     ESTIMATE NO: 0014 07:44:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

606-01370  
 

0115 PULL BOX (24"X24"X12") 3.000 3.000

EACH 0.000 0.00

1,150.00000 3.000 3,450.00

613-07029  
 

0120 HID LUMINAIRE MOUNTING SUPPORT SYSTEM 1.000 1.000

L S 0.000 0.00

175,000.00000 1.000 175,000.00

613-15750  
 

0120 MATERIAL ALLOWANCE HIDLUMINAIRE MOUNTING SUPPORT 
SYSTEM

0.000

L S 0.000 0.00

11,304.00000 0.000 0.00

0120 MATERIAL ALLOWANCE SLOTTED 316 STAINLESS 20 0.000

L S 0.000 0.00

39,338.88000 0.000 0.00

0125 LIGHT STANDARD METAL (50 FOOT) (2 ARM) 6.000 6.000

EACH 0.000 0.00

6,100.00000 6.000 36,600.00

613-34502  
 

0125 MATERIAL ALLOWANCE LIGHT STANDARD METAL (50 FOOT)((2 
ARM)

0.000

EACH 0.000 0.00

3,957.03000 0.000 0.00

0125 MATERIAL ALLOWANCE BOLTS 0.000

EACH 0.000 0.00

382.66000 0.000 0.00

0130 LIGHT STANDARD FOUNDATION 6.000 6.000

EACH 0.000 0.00

4,800.00000 6.000 28,800.00

613-40010  
 

0135 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 12.000 12.000

EACH 0.000 0.00

640.00000 12.000 7,680.00

613-70400  
 

0135 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM ( 
400 WATT)

0.000

EACH 0.000 0.00

137.10000 0.000 0.00



CONTID: C16410         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16410-BID    ESTIMATE RUN 01/04/2010

PROJECT: C0703-330                     ESTIMATE NO: 0014 07:44:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

625-00000  
 

0145 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

103,000.00000 1.000 103,000.00

626-00000  
 

0150 *FLAGGING 807.500 807.500

HOUR 0.000 0.00

20.00000 807.500 16,150.00

630-00000  
 

0155 *TRAFFIC CONTROL INSPECTION 150.000 148.000

DAY 2.000 440.00

220.00000 150.000 33,000.00

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 115.000 115.000

DAY 0.000 0.00

440.00000 115.000 50,600.00

630-00012  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 12.600

EACH 1.400 231.00

165.00000 14.000 2,310.00

630-80341  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 27.900

EACH 3.100 511.50

165.00000 31.000 5,115.00

630-80342  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 33.000 29.700

EACH 3.300 544.50

165.00000 33.000 5,445.00

630-80343  
 

0180 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 188.000 169.200

SF  18.800 714.40

38.00000 188.000 7,144.00

630-80344  
 

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 1,130.00

5,650.00000 2.000 11,300.00

630-80358  
 

0190 *PORTABLE MESSAGE SIGN PANEL 241.000 241.000

DAY 0.000 0.00

10.50000 241.000 2,530.50

630-80359  
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PCN: 16410-BID    ESTIMATE RUN 01/04/2010

PROJECT: C0703-330                     ESTIMATE NO: 0014 07:44:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *DRUM CHANNELIZING DEVICE 70.000 63.000

EACH 7.000 343.00

49.00000 70.000 3,430.00

630-80360  
 

0200 *CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

630-80370  
 

0205 *TRAFFIC CONE 300.000 270.000

EACH 30.000 360.00

12.00000 300.000 3,600.00

630-80380  
 

0210 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.200 5,428.00

27,140.00000 2.000 54,280.00

630-85040  
 

0215 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0225 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0230 F/A OJT COLORADO TRAINING PROGRAM 240.000 240.000

F A -3,379.200 -3,379.20

1.00000 -3,139.200 -3,139.20

700-70022  
 

0235 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0240 F/A ELECTRIC SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
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PCN: 16410-BID    ESTIMATE RUN 01/04/2010

PROJECT: C0703-330                     ESTIMATE NO: 0014 07:44:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $6,723.20 755,252.05CURRENT AMT 758,631.25 $$

CAT NO0300 STRUCTURES 

0250 REMOVAL OF LUMINAIRE 222.000 222.000

EACH 0.000 0.00

200.00000 222.000 44,400.00

202-00750  
 

0255 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000 0.000

L S 0.000 0.00

3,800.00000 0.000 0.00

250-00010  
 

0260 STRUCTURAL CONCRETE COATING 668.000 668.000

SY  0.000 0.00

16.00000 668.000 10,688.00

601-40300  
 

0265 2 INCH ELECTRICAL CONDUIT 1,562.000 1,562.000

LF  0.000 0.00

55.00000 1,562.000 85,910.00

613-00200  
 

0265 MATERIAL ALLOWANCE 2" RIGID STEEL CONDUIT 0.000

LF  0.000 0.00

5.28300 0.000 0.00

0265 MATERIAL ALLOWANCE 2" RIGID CONDUIT 0.000

LF  0.000 0.00

5.28300 0.000 0.00

0270 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,170.000 2,170.000

LF  0.000 0.00

24.00000 2,170.000 52,080.00

613-01200  
 

0275 HID FIXTURES (TYPE M1 TUNNEL LUMINARE) 30.000 30.000

EACH 0.000 0.00

1,200.00000 30.000 36,000.00

613-03501  
 

0280 HID FIXTURES (TYPE M3 TUNNEL LUMINARE) 226.000 226.000

EACH 0.000 0.00

1,250.00000 226.000 282,500.00

613-03503  
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PCN: 16410-BID    ESTIMATE RUN

PROJECT: C0703-330                     ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0280 MATERIAL ALLOWANCE HID FIXTURES MATERIALS 0.000

EACH 0.000 0.00

53.08000 0.000 0.00

0285 2 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE METAL) 35.000 35.000

LF  0.000 0.00

90.00000 35.000 3,150.00

613-04200  
 

0290 PULL BOX (16"X14"X6") 31.000 31.000

EACH 0.000 0.00

1,000.00000 31.000 31,000.00

613-07017  
 

0290 MATERIAL ALLOWANCE PULL BOX 16 X 14 X 6 0.000

EACH 0.000 0.00

404.61000 0.000 0.00

0295 WIRING 1.000 1.000

L S 0.000 0.00

90,000.00000 1.000 90,000.00

613-10000  
 

0295 MATERIAL ALLOWANCE WIRING 0.000

L S 0.000 0.00

31,600.54000 0.000 0.00

0295 MATERIAL ALLOWANCE WIRING 1.000

L S 0.000 0.00

2,699.86000 1.000 2,699.86

CAT 0300 $0.00 638,427.86CURRENT AMT 635,728.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0300 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,000.00000 1.000 32,000.00

620-00002  
 

0305 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 34,000.00CURRENT AMT 34,000.00 $$

PROJECT TOTAL 6,723.20 $ 1,427,679.91CURRENT AMT 1,428,359.25 $$


